
Children’s Hospital of Philadelphia                       University City Inpatient Expansion  

Facilities Planning + Design, Project Management & Real Estate                Noise & Vibration Monitoring – Testing Schedule 

UPDATED 9/17/2020 

August / September 2020 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

Week 1                        August 30  August 31 
 

Boring #1, 8pm – 5am 
 

1 
 

Boring #2, 8pm – 5 am 
 
 
 

2 
 

Boring #3, 8pm – 5am 
 
 
 

3 
 

Boring #4, 8pm – 5am  
 
 
 

4 
 

Boring #9, 8am-3:30pm 
Test Scenario 4-1: Start 
Test Scenario 4-4: Start  

5 
 
 
 
 
 

Noise/Vibration Expectation: Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
Test Scenarios: Mobilize, no 
noise or vibration planned 

No Activities Scheduled  

Week 2                                        6 
 
 

 

7 
 

LABOR DAY 
 

8 
 

Boring #5, 8am-3:30pm 
 

9 
 

Boring #6, 8am-3:30pm 
Test Scenario 4-1: End 

 

10 
 

Boring #7, 8am-3:30pm 
 

Test Scenario 4-4: End 
Test Scenario 2-1: Start 

Test Scenario 3: Start 

11 
 

Boring #8, 8am-3:30pm 
 
 
 
  

12 
 
 
 
 
 
 

Noise/Vibration Expectation: 
No Activities Scheduled  

No Activities Scheduled Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
Test Scenarios: Drilling 
between 9am - 3pm 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
Test Scenarios: Drilling 
between 8am - 2pm 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
Test Scenarios: Demobilize & 
Mobilize, no noise or vibration 
planned 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
Test Scenarios: Saw cutting 
between 1am – 5am 
Jackhammering between 9pm 
– 12am  

Test Scenarios:  
Jackhammering between 12am 
– 5am 
 

Week 3                                      13 
 
 
 

14 
Boring #9, 8am-3:30pm 

 
Test Scenario 2-1: End 

Test Scenario 3: End 
Test Scenario 4-2: Start 

 

15 
 
 
 
 
 

16 
 
 
 

 
 

17 
 
 

Test Scenario 2-2: Start 
Test Scenario 5: Start 

Test Scenario 4-2: End 
 

18 
 
 
 
 
 

19 
 
 
 
 

Test Scenario 1: Start 

Noise/Vibration Expectation: 
No Activities Scheduled 

Boring: Drilling < 1 hour & Rock 
Coring (quieter): 7hrs  
Test Scenarios: Mobilize & 
Demobilize, no noise or 
vibration planned 

Test Scenarios: Drilling 
between 8am -2pm 

Test Scenarios: Drilling 
between 8am -2pm 

Test Scenarios: Mobilize, no 
noise or vibration planned 

Test Scenarios:  
Saw cutting between 1am – 
5am 
Jackhammering between 9pm 
– 5am 

Test Scenario 2-2 & 5:  
Jackhammering between 12am 
– 5am 
Test Scenario 1: Mobilize, no 
noise or vibration planned 

Week 4                                      20 
 
 
 

21 
Test Scenario 4-3: Start 

 
 

22 
Test Scenario 4-3: End 

 
Test Scenario 2-2: End 

Test Scenario 5: End 

23 
 

 

24 
 
 

25 
 

Test Scenario 1: End 
 

26 
 

WORK COMPLETE 

Noise/Vibration Expectation: 
No Activities Scheduled 

Test Scenario 1: Excavating 
between 8am – 3pm 

Test Scenario 1: Drilling 
between 8am-1pm, 

Jackhammering between 1pm-
2pm 

Test Scenario: Repair, no noise 
or vibration planned 

Test Scenario: Repair, no noise 
or vibration planned 

Test Scenarios: Repair & 
Demobilize, no noise or 

vibration planned 

 

27 28 
 
 

29 30 31   

       

  


